Professional Scrum Master I (PSM I)

Percentage:	100%
Duration:	00:39:47
Date started:	Wed 11 May '22 00:56
Date finished:	Wed 11 May '22 01:36

Feedback
Congratulations! Your score on the Professional Scrum Master I (PSM I) assessment demonstrates that you have a fundamental understanding of the Scrum roles, events, artifacts, and rules as described in the Scrum Guide.

Scrum on,
Ken Schwaber

Question 1 of 80

True or False: A high-performance Scrum Team ensures that each Increment is complete by running a Release Sprint.

- [ ] True
- [ ] False

Question 2 of 80

Which Scrum Value is affected by a lack of trust in the Scrum Team?

(choose the best answer)

A. Focus

B. Respect

C. Openness

D. Courage

E. Commitment

F. All of the above

Question 3 of 80

The Developers ask their Product Owner to re-order the Product Backlog. The team is waiting for an external supplier to deliver a component. Without that component there will not be enough work in the next Sprint to occupy the full team. As the Scrum Master, what advice would you give the Product Owner?

(choose the best answer)

A. Tell the Product Owner to re-order the Product Backlog so the work involving the external component can be planned in a separate sprint.

B. Tell the Product Owner that the Product Backlog should be ordered to maximize utilization of the Developers.

C. Remind the Product Owner that their primary concern is the flow of value reflected in the ordering of the Product Backlog.

Question 4 of 80

In accordance with Scrum theory, how should a group of 100 people be divided into multiple Scrum Teams?

(choose the best answer)

A. It does not really matter since you can rotate the teams every Sprint to spread knowledge.

B. Create a matrix of skills, seniority, and level of experience to assign people to teams.

C. Check with the allocation department to see who has worked together before and make these the first teams.

D. Understanding the product, the product vision and the rules of the Scrum framework, the people divide themselves into teams.

Question 5 of 80

What are the two primary ways a Scrum Master helps a Scrum Team work at its highest level of productivity?

(choose the best two answers)

- **A.** By ensuring the meetings start and end at the proper time.
- **B.** By facilitating Scrum Team decisions.
- **C.** By keeping high value features high in the Product Backlog.
- **D.** By removing impediments that hinder the Scrum Team.

Question 6 of 80

A Sprint Retrospective should be held:

(choose the best answer)

- **A.** Only when the Scrum Team determines it needs one.
- **B.** At the end of each Sprint.
- **C.** At the end of the last Sprint in a project or a release.
- **D.** At the beginning of each Sprint.

Question 7 of 80

The Product Backlog is ordered by:

(choose the best answer)

A. Items are randomly arranged.

B. Size, where small items are at the top and large items are at the bottom.

C. The Product Owner with the most valuable items placed at the top.

D. Risk, where safer items are at the top, and riskier items are at the bottom.

Question 8 of 80

During the Sprint, the Scrum Master's role is to do which two of the following:

(choose the best two answers)

A. Coaching the team members in self-management.

B. Ensure the Product Owner attends all Scrum events.

C. Assign tasks with the Scrum Team.

D. Facilitate inspection and adaptation opportunities as requested or needed.

E. Escalate team conflicts to functional line managers.

F. Monitor the progress of the Developers.

Question 9 of 80

Which of these may a Scrum Team deliver at the end of a Sprint?

(choose the best answer)

A. A single document, if that is what management asked for.

B. A valuable, useful Increment that meets the Definition of Done.

C. Failing unit tests, to identify acceptance tests for the next Sprint.

D. An Increment of software with minor known bugs in it.

Question 10 of 80

The length of a Sprint should be:

(choose the best answer)

- **A.** Short enough to keep the business risk acceptable to the Product Owner.
- **B.** Short enough to be able to synchronize the development work with other business events.
- **C.** No more than one calendar month.
- **D.** All of the above.

Question 11 of 80

What techniques could the Scrum Master use when the Scrum Team gets caught in an internal disagreement about which agile practices to apply?

(choose the best two answers)

- **A.** Involve the complete Scrum Team in making a decision.
- **B.** Ask team members to take the issue up with the company's Human Resources department.
- **C.** Ask an external agile coach what they recommend.
- **D.** Use coaching techniques, such as open questions and active listening.

Question 12 of 80

As the Developers start work during the Sprint, they realize they have selected too much work to finish in the Sprint. What should they do?

(choose the best answer)

A. As soon as possible in the Sprint, work with the Product Owner to remove some work or Product Backlog items.

B. Reduce the Definition of Done and get all of the Product Backlog items done by the new definition.

C. Find another Scrum Team to give the excess work to.

D. Inform the Product Owner at the Sprint Review, but prior to the demonstration.

Question 13 of 80

True or False: Cross-functional teams are optimized to work on one component or layer of a system only.

True

False

Question 14 of 80

When must the Product Owner participate in the Daily Scrum?

(choose the best answer)

A. When the Scrum Master asks the Product Owner to attend.

B. When the Product Owner is actively working on items on the Sprint Backlog; however, they participate as a Developer.

C. When the Product Owner needs to represent the stakeholders' point of view to the Developers.

D. When there are impediments to discuss.

Question 15 of 80

Who is accountable for tracking the remaining work toward the Sprint Goal?

(choose the best answer)

A. The Product Owner.

B. The Scrum Master.

C. The Developers.

D. The Project Manager.

Question 16 of 80

What is the key concern when multiple Scrum Teams are working from the same Product Backlog?

(choose the best answer)

A. Clear definition of requirements.

B. Making sure there is enough work for everyone on each team.

C. Minimizing dependencies between teams.

D. Meeting original scope projections.

E. Maximizing velocity.

Question 17 of 80

A Scrum Team is required to deliver a done Increment by the end of a Sprint. Select two statements that explain what done means.

(choose the best two answers)

A. All work the Developers are willing to do.

B. Ready to be released to end users.

C. No work is left to meet the Definition of Done.

D. Whatever the Product Owner defines as quality.

E. Ready for integration.

Question 18 of 80

What are two effective ways for the Scrum Team to make non-functional requirements visible?

(choose the best two answers)

A. Put them on a separate list on the Scrum board, available for all to see.

B. Add them to the Product Backlog to ensure transparency.

C. Run the integration and regression tests before the end of the Sprint, and capture the open work for the Sprint Backlog of the next Sprint.

D. Add them to the Definition of Done so the work is taken care of every Sprint.

Question 19 of 80

What activities would a Product Owner typically undertake in the period between the end of the current Sprint and the start of the next Sprint?

(choose the best answer)

- **A.** There are no such activities. The next Sprint starts immediately after the current Sprint.
- **B.** Refine the Product Backlog.
- **C.** Work with the Quality Assurance departments on the Increment of the current Sprint.
- **D.** Update the project plan with stakeholders.

Question 20 of 80

Which three of the following are feedback loops in Scrum?

(choose the best three answers)

- **A.** Refinement Meeting.
- **B.** Sprint Retrospective.
- **C.** Daily Scrum.
- **D.** Release Planning.
- **E.** Sprint Review.

Question 21 of 80

Which statement best describes Scrum?

(choose the best answer)

A. A framework to generate value through adaptive solutions for complex problems.

B. A complete methodology that defines how to develop software.

C. A defined and predictive process that conforms to the principles of Scientific Management.

D. A cookbook that defines best practices for software development.

Question 22 of 80

The CEO asks the Developers to add a "very important" item to a Sprint that is in progress. What should the Developers do?

(choose the best answer)

A. Add the item to the next Sprint.

B. Add the item to the current Sprint without any adjustments.

C. Inform the Product Owner so they can work with the CEO.

D. Add the item to the current Sprint and drop an item of equal size.

Question 23 of 80

The Product Owner is not collaborating with the Developers during the Sprint. What are two valuable actions for a Scrum Master to take?

(choose the best two answers)

A. Bring up the problem in the Sprint Retrospective.

B. Nominate a proxy Product Owner.

C. Stop the Sprint, send the Product Owner to a course and restart.

D. Coach the Product Owner in the values of Scrum and incremental delivery.

E. Inform the Product Owner's functional manager.

Question 24 of 80

Which of the following services are appropriate for a Scrum Master in regard to the Daily Scrum?

(choose the best answer)

A. Lead the discussions.

B. Make sure that all 3 questions have been answered by each member of the team.

C. Keep track of whether each Developer has a chance to speak.

D. Teach the Developers to keep the Daily Scrum within 15 minutes.

E. All of the above.

Question 25 of 80

The Definition of Done serves which three purposes?

(choose the best three answers)

A. Guide the Developers on how many Product Backlog items to select for the Sprint.

B. Describe the work that must be done before the Sprint is allowed to end.

C. Increase transparency.

D. Describe the purpose, objective, and timebox of each Scrum event.

E. Create a shared understanding of when work is complete.

Question 26 of 80

When does a Sprint conclude?

(choose the best answer)

A. When all the tasks are completed by the Developers.

B. When all Product Backlog items meet their Definition of Done.

C. When the Sprint Retrospective is complete.

D. When the Product Owner decides enough has been delivered to meet the Sprint Goal.

Question 27 of 80

What is the timebox for the Sprint Review?

(choose the best answer)

A. As long as needed.

B. 2 hours for a one-month Sprint.

C. 1 day.

D. 4 hours for a one-month Sprint.

Question 28 of 80

An organization has decided to adopt Scrum, but management wants to change the terminology to fit with terminology already used. What will likely happen if this is done?

(choose the best answer)

A. Without a new vocabulary as a reminder of the change, very little change may actually happen.

B. The organization may not understand what has changed within Scrum and the benefits of Scrum may be lost.

C. Management may feel less anxious.

D. All answers apply.

Question 29 of 80

A Scrum Team is experiencing a growing list of impediments. Which techniques would be most helpful in this situation?

(choose the best two answers)

A. Arrange a triage meeting with management.

B. As a Scrum Team, prioritize the list and work on them in order.

C. The Scrum Master discusses the impediments with the Scrum Team.

D. The Product Owner should add the open impediments to the Product Backlog.

Question 30 of 80

Who should know the most about the progress toward the Product Goal?

(choose the best answer)

A. The Scrum Master.

B. The Product Owner.

C. The Project Manager.

D. The Developers.

Question 31 of 80

True or False: Multiple Scrum Teams working on the same product must have the same Sprint start date.

- True
- False

Question 32 of 80

Which three behaviors demonstrate that a Scrum Team is self-managing?

(choose the best three answers)

- **A.** The Scrum Team has all the skills needed to create an Increment.
- **B.** Developers collaboratively selecting their own work during the Sprint.
- **C.** The Developers create their own Sprint Backlog, reflecting all work that is part of the Definition of Done.
- **D.** The Scrum Team members are working within the boundaries of their functional description and nicely handing off work from analyst to developer to tester to integration.
- **E.** The Scrum Master is no longer needed.
- **F.** Stakeholders are attending the Daily Scrum to check progress and work with the Scrum Master to optimize the functional scope for the Sprint.

Question 33 of 80

Which technique is the best way the Scrum Master can ensure that the Developers communicate effectively with the Product Owner?

(choose the best answer)

A. Teach the Developers to talk in terms of business needs and objectives.

B. Monitor communications between them and facilitate direct collaboration.

C. Teach the Product Owner about the technologies employed during the Sprints.

D. Function as a go-between for them.

Question 34 of 80

Which are appropriate topics for discussion in a Sprint Retrospective?

(choose the best three answers)

A. The value of work currently represented in the Product Backlog.

B. Definition of Done.

C. How the Scrum Team does its work.

D. Arranging the Sprint Backlog for the next Sprint.

E. Team relations.

Question 35 of 80

When is the Sprint Backlog created?

(choose the best answer)

A. During Sprint Planning.

B. Prior to Sprint Planning.

C. During refinement.

D. During the Sprint Retrospective.

Question 36 of 80

The Scrum Master observes the Product Owner struggling with ordering the Product Backlog. What is an appropriate action for the Scrum Master to take?

(choose the best answer)

A. Suggest the Product Owner extend the Sprint, so he can have more time to order the Product Backlog.

B. Present the Product Owner with an ordered Product Backlog to use.

C. Offer the Product Owner help in understanding that the goal of ordering the Product Backlog is to maximize value.

D. Suggest that the Developers order the Product Backlog to be sure that it is a feasible ordering of work.

E. Encourage the Product Owner to work with the Developers to see which items technically are fastest to implement.

Question 37 of 80

What are two effective ways for a Scrum Team to ensure security concerns are satisfied?

(choose the best two answers)

A. Postpone the work until a specialist can perform a security audit and create a list of security-related Product Backlog items.

B. Add security concerns to the Definition of Done.

C. Have the Scrum Team create Product Backlog items for each concern.

D. Delegate the work to the security department.

E. Add a Sprint to specifically resolve all security concerns.

Question 38 of 80

Which answer best describes the topics covered in Sprint Planning?

(choose the best answer)

A. What went wrong in the last Sprint and what to do differently this Sprint.

B. What to do and who will do it.

C. What can be done, how to do it, and why to do it.

D. How conditions have changed and how the Product Backlog should evolve.

E. Who is on the team and what team member roles will be.

Question 39 of 80

A Developer takes the Scrum Master aside to express his concerns about data security issues. What should the Scrum Master do?

(choose the best answer)

A. Tell the Product Owner to stop further development of features until the issues are fixed.

B. Go check with the testers.

C. Create a Product Backlog item for security.

D. Ask the Developer to share the concern with the team as soon as possible.

E. Add security to the Definition of Done.

Question 40 of 80

True or False: When multiple teams work together on the same product, each team should maintain a separate Product Backlog.

True

False

Question 41 of 80

Who is responsible for collaboration with stakeholders?

(choose the best answer)

A. The Scrum Team.

B. The Project Manager.

C. The Team Manager.

D. The Developers.

E. The Business Analyst.

Question 42 of 80

User documentation is part of your Definition of Done. However, there are not enough technical writers for all teams. Your Scrum Team does not have a technical writer. What should the Scrum Team do?

(choose the best answer)

A. Form a separate team of technical writers that will work on an on-demand basis for the various Product Owners. Work order will be first in, first out.

B. Let the user documentation remain undone and accumulate until after the last development Sprint. It will then be done by any available technical writers.

C. The Developers on the Scrum Team should write the user documentation.

D. Wait until you have a technical writer on your Scrum Team to take care of this.

Question 43 of 80

Who owns the Sprint Backlog?

(choose the best answer)

A. The Product Owner.

B. The Scrum Team.

C. The Scrum Master.

D. The Developers.

Question 44 of 80

How do you know that a Scrum Team is cross-functional?

(choose the best answer)

A. There are no conflicts within the Scrum Team.

B. A few of the Developers pair program and do Test-Driven Development.

C. The Scrum Team has all the skills to create an Increment by the end of every Sprint.

D. Every member of the Scrum Team is able to perform every task.

Question 45 of 80

If burndown charts are used to visualize progress, what do they track?

(choose the best answer)

A. Accumulated business value delivered to the customer.

B. Accumulated cost.

C. Individual worker productivity.

D. Work remaining across time.

Question 46 of 80

When multiple Scrum Teams are working on a single product, what best describes the Definition of Done?

(choose the best answer)

A. When multiple Scrum Teams are working together on a product, they must mutually define and comply with the same Definition of Done.

B. Each Scrum Team defines and uses its own. The differences are discussed and reconciled during a hardening Sprint.

C. The Scrum Masters from each Scrum Team define a common Definition of Done.

D. Each Scrum Team uses its own, but must make their definition clear to all other teams so the differences are known.

Question 47 of 80

How is management that is external to the Scrum Team involved in the Daily Scrum?

(choose the best answer)

A. The Product Owner represents their opinions.

B. The Scrum Master speaks on their behalf.

C. Managers are not required at the Daily Scrum.

D. Management gives an update at the start of each Daily Scrum.

Question 48 of 80

When multiple Scrum Teams are working on the same product, should all of their Increments be integrated every Sprint?

(choose the best answer)

A. Yes, but only for Scrum Teams whose work has dependencies.

B. No, that is far too hard and must be done in a hardening Sprint.

C. Yes, in order to accurately inspect what is done.

D. No, each Scrum Team stands alone.

Question 49 of 80

Who determines when it is appropriate to update the Sprint Backlog during a Sprint?

(choose the best answer)

A. The Scrum Team.

B. The Product Owner.

C. The Project Manager.

D. The Developers.

Question 50 of 80

Which of the following are topics for the Developers to discuss at the Daily Scrum as they inspect their progress toward the Sprint Goal?

(choose the best three answers)

A. Are there any impediments blocking progress toward the Sprint Goal?

B. Why were you late?

C. Will today's work negatively impact our ability to meet the Sprint Goal for the Sprint following this one?

D. What have we learned since yesterday, and how should we modify our plan to increase our ability to meet the Sprint Goal?

E. How many hours did I spend on the project yesterday?

F. What will I be working on tomorrow?

G. Are there any decisions that need to be made to maintain progress toward the Sprint Goal?

Question 51 of 80

When Developers are having trouble delivering an Increment because they do not understand a functional requirement, what should they do?

(choose the best answer)

A. Add a specialist to the Development Team.

B. Defer the work to a more appropriate Sprint.

C. Partially complete the functionality, and discuss the remaining work at the Sprint Review.

D. Collaborate with the Product Owner to determine what is possible and acceptable.

Question 52 of 80

Which two things are appropriate for a Scrum Master to do, if the Scrum Team does not have the tools and environment to completely finish each selected Product Backlog item?

(choose the best two answers)

A. Coach the Scrum Team to improve its skills, tools and environment over time and adjust the Definition of Done accordingly.

B. Refocus the current Sprint on establishing the Scrum Team's environment instead of delivering an Increment.

C. Encourage the Product Owner to accept partially done Increments until the situation improves.

D. Have the Scrum Team establish a Definition of Done that is actually possible to achieve given current circumstances.

E. Declare the Scrum Team not ready for Scrum.

Question 53 of 80

At the seventh Sprint Review, the stakeholders are disappointed and angry. They have determined that the product or system being built will not meet their needs and will cost more than they are willing to spend. What factors likely led to this?

(choose the best two answers)

A. The Project Management Office (PMO) has not been engaged adequately.

B. The Product Owner has not been keeping the stakeholders aware of the progress of the project.

C. The stakeholders were not allowed to prioritize Product Backlog items.

D. The stakeholders have not been using the Sprint Reviews to inspect and evaluate progress.

Question 54 of 80

The timebox for a Daily Scrum is?

(choose the best answer)

A. 4 hours.

B. The same time of day every day.

C. 15 minutes.

D. Two minutes per person.

Question 55 of 80

You are the Scrum Master of a new, to be developed Product. Development is going to require 45 people. What is a good first question for you to suggest the group thinks about when forming into teams?

(choose the best answer)

A. Who are going to be the team leads?

B. How will we make sure all teams have the right amount of expertise?

C. What is the right mixture of senior and junior people on each team?

D. Who are the subject matter experts on each team?

Question 56 of 80

What is the typical size for a Scrum Team?

(choose the best answer)

A. 7 plus or minus 3.

B. At least 7.

C. 9.

D. 10 or fewer.

Question 57 of 80

How much time is required after a Sprint to prepare for the next Sprint?

(choose the best answer)

A. The break between Sprints is timeboxed to one-week for a one-month Sprint, and usually less for shorter Sprints.

B. Enough time for the requirements for the next Sprint to be determined and documented.

C. Enough time for the Developers to finish the testing from the last Sprint.

D. None. A new Sprint starts immediately following the end of the previous Sprint.

E. All of the above are allowed depending on the situation.

Question 58 of 80

Who has the final decision about the order of items in the Product Backlog?

(choose the best answer)

A. The Developers.

B. The Scrum Master.

C. The Stakeholders.

D. The Product Owner.

E. The Scrum Team.

Question 59 of 80

True or False: A Scrum Master fulfills the same role as a traditional Project Manager.

True

False

Question 60 of 80

Developers are self-managing, which of the following do they manage?

(choose the best answer)

A. When to release, based on its progress.

B. Stakeholders for the Sprint Review.

C. Sprint Backlog.

D. Sprint length.

E. Product Backlog ordering.

Question 61 of 80

You are the Scrum Master for four Scrum Teams working from the same Product Backlog. Several of the developers come to you complaining that work identified for the upcoming two Sprints will require full-time commitment from a specialist who is external to the teams.

What should the Scrum Master consider in this situation?

(choose the best two answers)

A. The need to have enough work to keep all Developers busy.

B. The benefit of Developers figuring out a solution for themselves.

C. The desire to maintain a stable velocity.

D. The ability of the Scrum Teams to produce integrated Increments.

Question 62 of 80

What does it mean for a Scrum Team to be cross-functional?

(choose the best answer)

A. The Scrum Team includes not only developers but also business analysts, architects, and testers.

B. Developers on the Scrum Team work closely with business analysts, architects, developers, and testers who are not on the team.

C. The Scrum Team includes cross-skilled individuals who are able to contribute to do what is necessary to deliver an Increment.

D. The Scrum Team is a virtual team drawing from separate teams of business analysts, architects, developers, and testers.

Question 63 of 80

Which approach is best for Scrum Teams in order to produce valuable Increments?

(choose the best answer)

A. Each Scrum Team works on an independent set of components.

B. Each Scrum Member works only as an independent layer of the system.

C. Each Developer works on the component where they feel that they can contribute.

D. Each Scrum Team is accountable for developing functionality from beginning to end.

Question 64 of 80

Who is accountable for managing the progress of work during a Sprint?

(choose the best answer)

A. The Product Owner.

B. The Developers.

C. The most junior member of the team.

D. The Scrum Master.

Question 65 of 80

What does it mean to say that an event has a timebox?

(choose the best answer)

A. The event must take at least a minimum amount of time.

B. The event must happen at a set time.

C. The event can take no more than a maximum amount of time.

D. The event must happen by a given time.

Question 66 of 80

Why is the Daily Scrum held at the same time and same place?

(choose the best answer)

A. The Product Owner demands it.

B. The place can be named.

C. Rooms are hard to book and must be booked in advance.

D. The consistency reduces complexity.

Question 67 of 80

How should a Scrum Team deal with non-functional requirements?

(choose the best answer)

A. Make sure the release department understands these requirements, but it is not the Scrum Team's responsibility.

B. Manage them during the Integration Sprint prior to the Release Sprint.

C. Assign them to the lead developers on the team.

D. Ensure every Increment meets them.

Question 68 of 80

What may be included in the Sprint Backlog?

(choose the best answer)

A. User Stories.

B. Tasks.

C. Use Cases.

D. Tests.

E. Any of the above (or others) which are a decomposition of the selected Product Backlog items.

Question 69 of 80

Who determines how work is performed during the Sprint?

(choose the best answer)

A. Subject matter experts.

B. The Developers

C. The Scrum Master.

D. The Scrum Team.

E. Team manager.

Question 70 of 80

Which of the following are the Developers accountable for?

(choose the best two answers)

A. Creating a plan for the Sprint, the Sprint Backlog.

B. Organizing the work required to meet the Sprint Goal.

C. Selecting the Product Owner.

D. Reporting productivity.

Question 71 of 80

What are two responsibilities of testers in a Scrum Team?

(choose the best two answers)

A. The Developers are responsible for quality.

B. Verifying the work of programmers.

C. Scrum has no "tester" role.

D. Tracking quality metrics.

E. Finding bugs.

Question 72 of 80

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. What guidance should a Scrum Master give?

(choose the best answer)

A. Scrum forbids estimating.

B. Estimates are made by the people doing the work.

C. Product Backlog items must be estimated in story points.

D. Estimates are made by the Product Owner, but are best checked with the Developers.

E. Estimates must be in relative units.

Question 73 of 80

What is the main reason for the Scrum Master to be at the Daily Scrum?

(choose the best answer)

A. To write down any changes to the Sprint Backlog, including adding new items, and tracking progress on the burn-down.

B. To make sure every team member answers the three questions.

C. To gather status and progress information to report to management.

D. They do not have to be there; they only need to ensure the Developers have a Daily Scrum.

Question 74 of 80

Every Scrum Team should have:

(choose the best answer)

A. One Lead Developer and no more than 8 other members.

B. The competencies and skills needed to deliver an Increment in a Sprint.

C. At least one representative from each major department, such as, Quality Assurance, Development, and Marketing.

Question 75 of 80

When does a Developer become accountable for the value of a Product Backlog item selected for the Sprint?

(choose the best answer)

A. Whenever a team member can accommodate more work.

B. At the Sprint Planning Event.

C. During the Daily Scrum.

D. Never. The entire Scrum Team is accountable for creating value every Sprint.

Question 76 of 80

When is a Product Backlog item considered complete?

(choose the best answer)

A. At the end of the Sprint.

B. When the item has gained product sponsor approval.

C. When the item passes all acceptance criteria.

D. When the item meets the Definition of Done.

Question 77 of 80

What happens if the Scrum Team cannot complete its work by the end of the Sprint?

(choose the best answer)

A. The Sprint length is unchanged and the Scrum Team continuously learns and adapts.

B. The Sprint is extended temporarily. Lessons are taken to ensure it does not happen again.

C. The Sprint is extended and future Sprints use this new duration.

Question 78 of 80

Who does the work to make sure Product Backlog items conform to the Definition of Done?

(choose the best answer)

A. The Scrum Master.

B. The Product Owner.

C. The Scrum Team.

D. The Quality Assurance Team.

E. The Developers.

Question 79 of 80

When the Developers determine that they will not be able to finish the complete forecast, who has to be present when reviewing and adjusting the Sprint work selected?

(choose the best answer)

A. The Product Owner and all stakeholders.

B. The Scrum Master, project manager and the Developers

C. The Scrum Master and the Developers.

D. The Product Owner and the Developers.

Question 80 of 80

Which best describes the Product Backlog?

(choose the best answer)

A. It is allowed to grow and change as more is learned about the product and its customers.

B. It provides just enough information to enable a Scrum Team to start the design phase of a product.

C. It contains all foreseeable tasks and requirements from which the Scrum Team can develop and maintain a complete project plan.

D. It is baselined to follow change management processes.